

Construction

with RCC Band
Progress

Excavation & Raft

Pouring of Raft

BW up to DPC

BW in

Steel Binding of Raft

Pouring of Roof Slab

Concreting/Poring

Plaster Work

Plaster Work

Finishing Stage 01

Finishing Stage 02

Finishing Stage 03